EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 15:04:58

2. Agency: 007

3. Bureau: 97

4. Name of this Investment: DEFENSE INFORMATION SYSTEM NETWORK
5. Unique Project (Investment) Identifier: 007-97-05-07-01-0595-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.

Defense Information System Network (DISN) is DOD’s consolidated world wide telecommunications
infrastructure that provides end-to-end information transport for DOD operations, providing the warfighters and
the Combatant Commanders (COCOMSs) with a robust Command, Control, Communications, Computers and
Intelligence (C4l) information long-haul transport infrastructure. The DISN goal remains to seamlessly span the
terrestrial and space strategic domains, as well as the tactical domain, to provide the interoperable
telecommunications connectivity and value-added services required to plan, implement, and support any
operational missions, anytime, and anywhere pushing DISN services to the "edge" of the communications
network. The vision of "power to the edge" is the availability of a ubiquitous, secure, robust, trusted, protected,
and routinely used wide-bandwidth that is populated with the information and information services that our
forces need. As a Mixed Life Cycle Program, the DISN has two major focus areas, Sustainment and
Development/Modernization/ Enhancement (DME), with 90+% of the total funding supporting sustainment.
Transport provides a robust worldwide capability to transmit voice, video, data and message traffic for the
Combatant Commanders, Military Departments and Defense Agencies. DISA must provision, install, and
maintain the network to support those capabilities. Real Time Services provide precedence-based assured
services for voice and video over converged IP End-to-End (E2E). Voice reflects the consolidation of secure
and unsecured voice services while Video provides global, interoperable unclassified and classified video
services with full-service video teleconferencing (VTC). DISN IP services are the Secret Internet Protocol
Router Network (SIPRNet) and the Unclassified but sensitive Internet Protocol Router Network (NIPRNet). The
Joint World-wide Intelligence Communications System (JWICS) operates on the DISN, providing Voice, Video,
and Data communications and collaboration in support of DoD, the National Intelligence Community, and the
National Command Authority (NCA). The Operational Support Services (OSS) was created to manage the
Telecommunications Management Network (TMN) and tools that automate DISN’s Operation, Administration,
Maintenance and Provisioning functions. OSS supports the implementation of a common OSS for DISN, while
promoting efficiencies through consolidation, automation, and standardized data sharing.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

Planning: * * * * * * * % %
Acquisition: 4 S * * * * * * *
Subtotal B @ * * * * * * o
Planning &

Acquisition:

Operations B * * * * * o o e
&

Maintenanc

e:

Disposition * * * * * * * * %
Costs

(optional):

SUBTOTAL: @ * * * * * . 2 2

Government FTE Costs should not be included in the amounts provided above.

Government * * * * * * * * *
FTE Costs

Number Of * * * * * * * * *
FTE

represented

by Costs:

TOTAL(incl * * * * * * * * *
uding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract
or Task
Order
Number

DISN
Global
Solutions
(DGS)
DCA200-
02-D-500
0/01
(Apptis/S
AIC)
Value -
$1.4B/$2.
8B
Program/
Engineeri
ng/Imple
mentation
/Operatio
ns
Support
Services

DISN
Transmis
sion Svcs
— Pacific
(DTS-P)
DCA200-
00-D-500

0
(Verizon)
Leased
Bandwidt
h

DISN
Access
Transport
Services
(DATS)
HC1013-0
4-R-5020
(HC1013-
07-D-200
5/6/7)
(Qwest/Ar
rowhead/
AT&T)
Value -
$.75B/$.7
5B/$1.5B
Leased
Bandwidt
h

DISN
Transmis
sion

ce with

FAR Part

16)

FFP/T&M/

IDIQ

FFP/IDIQ

FFP/IDIQ

FFP/IDIQ

Y

Y

Y

Y

Table 1: Contracts/Task Orders Table

award? If

not, what
is the

planned
award
date?

2001-10-2 2001-10-2 2010-09-3 $4,200.0
5 5 0

1999-10-2 1999-10-2 2010-04-2 $4,000.0
6 6 5

2006-10-3 2006-10-3 2016-10-3 $3,000.0
1 1 0

2009-03-0 2009-03-0 2019-03-0 $2,500.0
6 6 5

Is this an

Acquisiti

*

Is it Competit

ively
nce
based?
(Y/N)
option is
being
used?
(ESPC,
UESC,
EUL,
N/A)
* * *
* * *
* * *
* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Services -
Pacific Il
(DTS-P

1))

Internatio  1/Q/O - Y 2006-06-0 2006-06-0 2012-06-0 $1,000.0 * * * * *
nal FFP 6 6 5
Maritime
Satellite
(INMARS
AT)
DCA200-
02-D-502
4/25/26/2
7128
(AOS
Inc/ADC
Int'l/Arrow
head
Global
Solutions/
L3 Global
Comm
Solutions/
O'Gara
Satellite
Solutions)
Value -
$200.0M
each
Leased
SatCom
Bandwidt
h

DISN 1/Q/O - Y 2001-02-1 2001-02-1 2011-02-1 $732.3 & & & & o
Satellite FFP 5 5 4
Transmis

sion
Services-

Global
(DSTS-G)
DCA200-
01-D-500
2/03/04

(Artel
Inc/Space
Link Int'l
LLC/Arro
whead
Space

and
Telecom
municatio
ns Inc).
Value-$36
0M/$232

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 5/ 27 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the | If so what] Start date] End date Total Is this an Is it itilf What, if JIs EVM in
or Task | Contract/] contract is the Value of | Interagen | performa any, the
Order Task been date of ] Contract/ ] Contract/ | Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Acquisiti | based? e (YIN)
accordan (Y/IN) award? If Order (M)Jon? (Y/N) (YIN) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

M/$142M
Leased
SatCom

DISN FFP/T&M/ Y 2007-12-0 2007-12-0 2012-12-2 $613.0 * * * * *
Network IDIQ/CPF 4 4 3
Managem F

ent
Support
Services-

Global
(DNMSS-

G/NEC)

HC1028-0
8-D-2000
(CsC)
Engineeri
ng/Operat

ions
Support
Services

DISN IDIQ Y 1999-03-2 1999-03-2 2012-03-2 $600.0 ks * * * *
Transmis 8 8 2
sion
Services -
CONUS
Enhanced
(DTS-CE)
DCA200-
99-D-005
0/51/52
(AT&T/Ve
rizon/Spri
nt)
Leased
Bandwidt
h

Enhanced IDIQ-FFP Y 2008-04-0 2008-04-0 2013-03-3 $267.4 * * * * *
Mobile 1 1 1
Satellite
Services
(EMSS)
Airtime
HC1047-0
8-C-4004
(Iridium
Satellite
LLC)
Satellite
Comm
Svcs

Joint FFP/IDIQ Y 2006-08-1 2006-08-1 2016-08-1 $250.0 ks & 2 s ki
Hawaii 8 8 7
Informatio

n
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the | If so what] Start date] End date Total Is this an Is it itilf What, if JIs EVM in
or Task | Contract/] contract is the Value of | Interagen | performa any, the
Order Task been date of ] Contract/ ] Contract/ | Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Acquisiti | based? e (YIN)
accordan (Y/IN) award? If Order (M)Jon? (Y/N) (YIN) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Transport
System
(JHITS)

DISN  FFP/IDIQ Y 1997-02-2 1997-02-2 2010-11-3 $239.3 * * * * *
Video 8 8 0
Services -
Global
(DVS-G)
DCA200-
97-D-005
4 (AT&T)
Leased
Video
Services
&
Operation
al Support

DISN IDIQ Y 2007-06-1 2007-06-1 2012-06-1 $86.0 * * * * *
Network 5 5 4
Managem

ent
Support
Services-

Global
(DNMSS-
G/R(ASC)

)
HC1013-0
7-D-2023
(Oberon -

SB

Set-Aside
)
Engineeri
ng/Operat
ions
Support
Services

EMSS IDIQ-FFP Y 2007-11-2 2007-11-2 2012-11-2 $81.6 * * * * *
HC1047-0 6 6 5
8-D-0002
(General
Dynamics

)

Provisioni

ng &
Equipmen
t Services

Financial FFP/T&M Y 2009-06-0 2009-06-0 2013-05-3 $75.0 * * * * *
Managem 1 1 1
ent
System
Support
License &
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing
ce with not, what option is

FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Maintena
nce
Support

DISN  FFP/IDIQ Y 2006-01-2 2006-01-2 2010-07-2 $61.7 * * * * *
Transmis 7 7 6
sion
Services
-CONUS/
Access
Optimizati
on
(DTS-C/A
0)
HC1013-0
6-D-2006
(AT&T
Communi
cations,
Inc)
Leased
Bandwidt
h

DISN FFP Y 2009-10-2 2009-11-0 2014-10-3 $55.0 * * * * *
Connectio 8 1 1
n
Approval
Division
Support
Services,
Task
Order
#VCO01
HC1028-0
8-D-2009
(Oberon
Assoc.,
Inc)
Informatio
n
Assuranc
e and
Managem
ent
Support

Transoce 1/Q/O - Y 2005-01-2 2005-07-0 2015-01-2 $38.3 * * * * *
anic FFP 8 7 7

Optical

Transport

-Pacific

(TOT-P),

Group 1

DCA200-

92-H-010
4

(WILTEL
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Communi
cations)
Capital
Lease &

IRU

EMSS IDIQ - Y 2007-11-2 2007-11-2 2012-11-2 $35.4 * * * * *
Gateway FFP 6 6 5
0&M
HC1047-0
8-C-4001
(General
Dynamics
) Gateway
0&M
on-site
services

EMSS IDIQ - Y 2008-04-0 2008-04-0 2013-03-3 $31.4 * * * * *
Gateway FFP 1 1 1
Maintena

nce &

Support
Services
Agreeme

nt
(GMSSA)
HC1047-0
8-C-4005

(Iridium
Satellite

LLC)

Iridium
Equipmen

t
Maintena
nce

Secure FFP Y 2009-08-0 2009-08-0 2014-07-3 $25.0 * * * * *
Mobile 1 1 1
Environm
ent
Portable
Electronic
Device
(SME-PE
D)
Multi-Carr
ier Entry
Point
(MCEP)
HC1013-0
9-C-2002
(Apriva
ISS, LLC)
SME-PED
MCEP
Support
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Services

Consolida  FFP Y 2009-07-2 2009-08-0 2014-07-3 $25.0 * * * * *
ted 7 1 1
Database
Architectu
re
(CBDA)
Maintena
nce
Order#HC
1047-09-
F-0234,
GS-06F-0
2257
(Buchana
n&
Edwards,
Inc)
Implemen
tation,
Maintena
nce, &
Administr
ation of
the CDBA

EMSS IDIQ - Y 2007-11-2 2007-11-2 2012-11-2 $19.8 * * * * *
Engineeri FFP/CPF 6 6 5
ng F
Support
Services
HC1047-0
8-D-0001
(NexGen
Comm
LLC)
System
Engineeri
ng Svcs

Hawaii 1/Q/O - Y 2004-12-2 2005-05-2 2014-12-1 $12.2 * * * * *
Terrestrial FFP 0 7 9
Transport
- Pacific
(HTT-P)

DCA200-
92-H-010

4 (Time
Warner
Telecom
Holdings,

Inc)

Leased
Bandwidt
h & IRU
Maintena

nce

Federal FFP Y 2008-07-0 2008-07-0 2012-06-3 $18.0 & & & & o
Relay 1 1 0
Services
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Order#

Transoce  1/Q/O - Y 2005-02-2 2005-09-0 2015-02-2 $11.6 * * * * *
anic FFP 8 8 7
Optical
Transport
-Pacific
(TOT-P),
Group 4
DCA200-
92-H-010
4 (Sprint
Gov't
System)
Capital
Lease &
IRU
Maintena
nce

DISN CPFF Y 2009-04-1 2009-04-1 2014-04-1 $11.0 ks k 2 k k&
Network 3 3 2
Transmis

sion
Services
#VCO08,

HC1028-0
8-D-2023
(Northrop
Grumman
)
Transport
Requirem

ents

Support

Alaska 1/Q/O - Y 2005-11-2 2005-11-2 2015-11-2 $10.6 * * * * *
Path FFP 2 2 1
DCA200-
92-H-010
4 Order #
SG26SEP
051075
(TKC
Technolo
ay
Solutions,
LLC)
Capital
Lease &
IRU
Maintena
nce

Defense CPFF/Co Y 2009-06-0 2009-06-0 2010-06-0 $10.0 * * * * *
Message st 4 4 3

System

(DMS)
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EXHIBIT

300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contract
or Task
Order
Number

Table 1: Contracts/Task Orders Table

Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
Contract/ | contract is the of Value of |Interagen ] performa any, the
Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Order (In | awarded the Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If Order ] Order (M)Jon? (Y/N) (Y/N) financing

ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,

EUL, N/A)

Integratio

n

Support

TO#
VC26

Transoc
anic

Optical

Transpo

e 1/Q/O - Y 2005-03-2 2005-09-1 2015-03-2  $8.7 * * * * *
FFP 9 6 8

rt

-Pacific

(TOT-P),
Group 3
DCA200-
92-H-010
4 (Qwest

Gov't

System)

Capital

Lease &

IRU

Maintena

nce

Transoce  1/Q/O - Y 2004-12-0 2005-08-1 2014-12-1  $8.3 * * * * *

anic
Optical

FFP 6 1 4

Transport
-Atlantic(T

OT-A)

DCA200-
92-H-010
4 Order #
DA23SEP

030209
(Verizon
Capital

)

Lease &

IRU

Maintena

nce

Transoce 1/Q/O - Y 2004-12-1 2005-08-1 2014-12-1 $6.8 * * * * *

anic
Optical

FFP 6 5 4

Transport
-Atlantic(T

OT-A)
DCA200

92-H-010
4 Order #

DA23SE
030208

P

(Verizon)

Capital

Lease &

IRU

Maintena
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order
Number

If so what] Start date] End date
is the
date of
the
award? If

Type of | Has the
Contract/ | contract
Task been
Order (In | awarded

accordan (Y/IN)
ce with not, what

FAR Part is the
16) planned

award

date?

Total
Value of

Is this an

Contract/ | Contract/

Contract/ cy
Acquisiti
on? (Y/N)

Task
Order (M)

nce

DISN  CPFF/Co Y 2009-06-1 2009-06-1 2010-06-1
Transition st 8 8 7
/Impleme
ntation &

Financial
Managem

ent

Support
DO#51,
DCAL100-
02-D-400
4 (Femme
Comp.,

Inc.)

$5.9 td

Transoce
anic
Optical
Transport
-Pacific
(TOT-P),
Group 2
DCA200-
92-H-010
4 (Sprint
Gov't
System)
Capital
Lease &
IRU
Maintena
nce

1/1Q/O - Y 2005-02-2 2005-06-0 2015-02-2
FFP 8 9 7

$5.2 *

DISN T&M/LH Y 2008-06-1 2008-08-0 2010-08-0
Business 2 5 4
Office
Support
Task
Order
VC19
FA8771-0
4-D-0006
(Booz
Allen
Hamilton,
Inc.)

$4.8 *

Chesapea 1/Q/O - Y 2005-06-1 2005-11-1 2015-06-1
ke FFP 7 5 7

Diverse

0C-192

Service

DCA200-

92-H-010

4 Order #

SG18NO

V051255

(Comm

Decision-

SNVC(CD

$3.1 *

Interagen | performa

Is it What, if JIs EVMin
any, the
nce awarded?] alternativ | contract?

based? e (YIN)
(YIN) financing

option is
being
used?
(ESPC,
UESC,

EUL, N/A)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract | Type of | Has the End date Total Is this an Is it itilf What, if JIs EVM in
or Task JContract/| contract is the of of Value of |Interagen ] performa any, the
Order Task been date of | Contract/ | Contract/ ] Contract/ cy nce awarded?] alternativ | contract?
Number [ Order (In | awarded the Task Task Task Acquisiti | based? e (YIN)
accordan (Y/N) award? If | Order Order ] Order (M)Jon? (Y/N) (Y/N) financing
ce with not, what option is
FAR Part is the being
16) planned used?
award (ESPC,
date? UESC,
EUL, N/A)
S))
Capital
Lease &
IRU

2. If earned value is not required or will not be a contract requirement for any of the contracts or task

orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.If "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2009 Reshaping the *
Defense

Enterprise

2009 Reshaping the
Defense

Enterprise

2009 Reshaping the
Defense

Enterprise

Reshaping the *
Defense
Enterprise

2009

Sustain
Defense
Information
Systems
Network (DISN)
service
performance
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD
Net-Centric
Vision and align
DoD with
Commercial
Service
Providers
offerings

Initiation of a
common
internationally
recognized
Information
Technology
Service
Management
(ITSM)
framework to
enable IT
common
language and
framework
between DoD
organization
and commercial

Upgrade legacy
DISN devices
with IP capable
devices
enabling IP
convergence:

8% in FY09

Initiation of the
ITSM
framework for
processes:
Service
Delivery,
Change
Management,
Release
Management
and Deployment

management
Implementation
of 2 processes
by the end of
FY09

entities
Achieve An independent
satisfactory firm will
customer administer a
satisfaction in  survey to DoD
delivering users in FY09
unique services concerning
to the DoD DISN Service:
Warfighter/busin ~ Customer
ess community Satisfaction
goal is Best in
Class in
comparison to
industry
Sustain DISN Ensure
Service expenditures do
Performance, not exceed cost
implementing targets: Less
process than or equal to
improvements ~ 100% of cost
and network target
management

consolidations
while achieving
OSD cost
targets

Upgrade 10% of Met target of
DISN Legacy  10% for DISN
devices to IP Legacy

capable devices upgrades to IP

capable
devices.
Achieved

through node
elimination (7%)

and through

node refresh
activities (4%)

Implementation 3ITSM
of 3ITSM processes
processes by (Request
the end of FY09 Fulfillment;
Release and
Deploy; and
Change
Management)
and 3 charters
have been
effected.
Meet the rating Customer
of Best in Class satisfaction

with a score survey score
equal to or exceeded the
greater than target with
4.07 mean score of
4.13 out of 5
Less than 97% Met cost targets

as specified by
the Program
Manager and

Business Office

of cost target
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2009 Reshaping the * *
Defense

Enterprise

2009 Reshaping the * *
Defense

Enterprise

2010 Reshaping the * *
Defense

Enterprise

2010 Reshaping the * *
Defense

Enterprise

Consolidate and The percentage

integrate DISN
Network
Management
systems into a
single
integrated
platform
enabling
net-centricity
objective of
information
sharing while
hardening and
securing the
DISN
Infrastructure
and Information

DISN Services
Performance

Sustain
Defense
Information
Systems
Network (DISN)
service
performance
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD
Net-Centric
Vision and align
DoD with
Commercial
Service
Providers
offerings

Initiation of a
common
internationally
recognized
Information
Technology
Service
Management
(ITSM)
framework to
enable IT
common
language and
framework
between DoD
organization
and commercial
entities

Total Achieved FY09
of consolidation  consolidation baseline of
and integration and Integration 15%.
of network and of 20%

element
management
system into the
Operational
Support System
(OSS) Central:
15% in FY09
Backbone Goal Availability Actual
system circuit (%) DISN Availability (%)
availability of  Core - 99.55 for FY09
greater than NIPRNet - DISN Core -
99.5% for DISN  99.55 99.86
services within  SIPRNet - 99.55  NIPRNet -
CONUS DSN - 99.55 99.83
DRSN -99.55  SIPRNet-99.71
EMSS - 99.55 DSN - 99.87
DVS -99.55 DRSN -99..45
EMSS - 100.00
DVS - 99.93
Upgrade legacy Upgrade 25% of
DISN devices DISN Legacy
with IP capable  devices to IP
devices capable devices
enabling IP
convergence:

20% in FY10

Initiate next Implementation
phase of ITSM of 6 of 27 ITSM
framework: processes by
Implementation the end of FY10
of 4 of 27
processes by
the end of FY10
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2010

2010

2010

2010

2011

Reshaping the
Defense
Enterprise

Reshaping the
Defense
Enterprise

Reshaping the
Defense
Enterprise

Reshaping the
Defense
Enterprise

Reshaping the
Defense
Enterprise

Table 1: Performance Information Table

*

Achieve
satisfactory
customer
satisfaction in
delivering
unique services
to the DoD

An independent

firm will
administer a
survey to DoD
users in FY10
concerning
DISN Service

Warfighter/busin satisfaction:

ess community

Sustain DISN
Service
Performance,
implementing
process
improvements
and network
management
consolidations
while achieving
OSD cost
targets

Customer
Satisfaction
goal is Best in
Class in
comparison to
industry

Ensure
expenditures do
not exceed cost

targets: Less
than or equal to
100% of cost
target

Consolidate and The percentage

integrate DISN
Network
Management
systems into a
single
integrated
platform
enabling
net-centricity
objective of
information
sharing while
hardening and
securing the
DISN
Infrastructure
and Information

DISN Services
Performance

Sustain
Defense
Information
Systems
Network (DISN)
service
performance
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD

of consolidation
and integration
of network and
element
management
system into the
DISN
Operational
Support System
(OSS) Central:
30% in FY10

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within
CONUS

Upgrade legacy
DISN devices
with IP capable
devices
enabling IP
convergence:
35% in FY11

Exceed FY09
Survey
Composite
Score

Less than 97%
of cost target

Total
consolidation
and Integration
of 35%

Goal Availability
(%) DISN
Core - 99.55
NIPRNet -
99.55
SIPRNet - 99.55
DSN - 99.55
DRSN - 99.55
EMSS - 99.55
DVS - 99.55

Upgrade 40% of
DISN Legacy
devices to IP

capable devices
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Net-Centric
Vision and
align DoD with
Commercial
Service
Providers
offerings
2011 Reshaping the * Initiation of a Initiate next Implementation
Defense common phase of ITSM of 10 of 27
Enterprise internationally framework: ITSM processes
recognized Implementation by the end of
Information of 8 of 27 FY11
Technology processes by
Service the end of FY11
Management
(ITsm)
framework to
enable IT
common
language and
framework
between DoD
organization
and commercial
entities
2011 Reshaping the * Achieve An independent Exceed FY10
Defense satisfactory firm will Survey
Enterprise customer administer a Composite
satisfactionin  survey to DoD Score
delivering users in FY11
unique services concerning
to the DoD DISN Service
Warfighter/busin satisfaction:
ess community Customer
Satisfaction
goal is Best in
Class in
comparison to
industry
2011 Reshaping the * Sustain DISN Ensure Less than 97%
Defense Service expenditures do  of cost target
Enterprise Performance, not exceed cost
implementing targets: Less
process than or equal to
improvements 100% of cost
and network target
management
consolidations
while achieving
OSD cost
targets
2011 Reshaping the * Consolidate and The percentage Total

Defense integrate DISN  of consolidation  consolidation
Enterprise Network and integration and Integration
Management  of network and of 50%
systems into a element
single management
integrated system into the
platform Operational
enabling Support System
net-centricity  (OSS) Central:
objective of 45% in FY11
information

sharing while
hardening and
securing the
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
DISN
Infrastructure
and
Information
2011 Reshaping the * * DISN Services Backbone Goal Availability
Defense Performance system circuit (%) DISN
Enterprise availability of  Core - 99.55
greater than NIPRNet -
99.5% for DISN  99.55
services within  SIPRNet - 99.55
CONUS DSN - 99.55
DRSN - 99.55
EMSS - 99.55
DVS - 99.55
2012 Reshaping the * * Sustain Upgrade legacy Upgrade 60% of
Defense Defense DISN devices DISN Legacy
Enterprise Information with IP capable  devices to IP
Systems devices capable devices
Network (DISN) enabling IP
service convergence:
performance 50% in FY12
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD
Net-Centric
Vision and align
DoD with
Commercial
Service
Providers
offerings
2012 Reshaping the * * Initiation of a Initiate next Implementation
Defense common phase of ITSM of 14 of 27
Enterprise internationally framework: ITSM processes
recognized Implementation by the end of
Information of 12 of 27 Fy12
Technology processes by
Service the end of FY12
Management
(ITSMm)
framework to
enable IT
common
language and
framework
between DoD
organization
and commercial
entities
2012 Reshaping the * * Achieve An independent Exceed FY11
Defense satisfactory firm will Survey
Enterprise customer administer a Composite
satisfaction in  survey to DoD Score
delivering users in FY12
unique services concerning
to the DoD DISN Service
Warfighter/busin satisfaction:
ess community Customer
Satisfaction
goal is Best in
Class in
comparison to
industry
2012 Reshaping the * * Sustain DISN Ensure Less than 97%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Defense
Enterprise

2012 Reshaping the * *
Defense

Enterprise

2012 Reshaping the * *
Defense

Enterprise

2013 Reshaping the * *
Defense

Enterprise

2013 Reshaping the * *
Defense

Enterprise

Service
Performance,
implementing

process
improvements
and network
management

consolidations
while achieving
OSD cost
targets

Consolidate and
integrate DISN
Network
Management
systems into a
single
integrated
platform
enabling
net-centricity
objective of
information
sharing while
hardening and
securing the
DISN
Infrastructure
and Information

DISN Services
Performance

Sustain
Defense
Information
Systems
Network (DISN)
service
performance
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD
Net-Centric
Vision and align
DoD with
Commercial
Service
Providers
offerings

Initiation of a
common
internationally
recognized
Information
Technology
Service
Management

expenditures do
not exceed cost
targets: Less
than or equal to
100% of cost
target

The percentage
of consolidation
and integration
of network and
element
management
system into the
Operational
Support System
(OSS) Central:
55% in FY12

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within
CONUS

Upgrade legacy
DISN devices
with IP capable
devices
enabling IP
convergence:
65% in FY13

Initiate next
phase of ITSM
framework:
Implementation
of 17 of 27
processes by
the end of FY13

of cost target

Total
consolidation
and Integration
of 60%

Goal Availability
(%) DISN
Core - 99.55
NIPRNet -
99.55
SIPRNet - 99.55
DSN - 99.55
DRSN - 99.55
EMSS - 99.55
DVS - 99.55

Upgrade 75% of
DISN Legacy
devices to IP

capable devices

Implementation
of 19 of 27
ITSM processes
by the end of
FY13

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 20/ 27 of Section300



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2013 Reshaping the * *

Defense
Enterprise

2013 Reshaping the * *
Defense
Enterprise

2013 Reshaping the * *
Defense
Enterprise

2013 Reshaping the * *
Defense
Enterprise

2014 Reshaping the * *

(ITSM)
framework to
enable IT
common

language and

framework

between DoD

organization
and
commercial
entities

Achieve
satisfactory
customer
satisfaction in
delivering

unique services

to the DoD

An independent Exceed FY12

firm will Survey
administer a Composite
survey to DoD Score

users in FY13
concerning
DISN Service

Warfighter/busin satisfaction:

ess communityr Customer
Satisfaction
goal is Best in
Class in
comparison to
industry
Sustain DISN Ensure Less than 97%
Service expenditures do  of cost target
Performance, not exceed cost
implementing targets: Less
process than or equal to
improvements 100% of cost
and network target
management
consolidations
while achieving
OSD cost
targets
Consolidate and The percentage Total
integrate DISN  of consolidation  consolidation
Network and integration and Integration
Management  of network and of 70%
systems into a element
single management
integrated system into the
platform Operational
enabling Support System
net-centricity  (OSS) Central:
objective of 65% in FY13
information
sharing while
hardening and
securing the
DISN
Infrastructure
and Information
DISN Services Backbone Goal Availability
Performance system circuit (%) DISN
availability of  Core - 99.55
greater than NIPRNet -

Sustain

99.5% for DISN 99.55
services within  SIPRNet - 99.55
CONUS DSN - 99.55
DRSN - 99.55
EMSS - 99.55
DVS - 99.55

Upgrade legacy Upgrade 85% of
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Defense Defense DISN devices DISN Legacy
Enterprise Information with IP capable  devices to IP
Systems devices capable devices
Network (DISN) enabling IP
service convergence:

performance 80% in FY14
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD
Net-Centric
Vision and align
DoD with
Commercial
Service
Providers
offerings

2014 Reshaping the * * Initiation of a Initiate next Implementation

Defense common phase of ITSM of 23 of 27
Enterprise internationally framework: ITSM processes
recognized Implementation by the end of
Information of 21 of 27 FY14
Technology processes by
Service the end of FY14
Management
(ITSM)
framework to
enable IT
common
language and
framework
between DoD
organization
and commercial

entities
2014 Reshaping the * * Achieve An independent Exceed FY13
Defense satisfactory firm will Survey
Enterprise customer administer a Composite
satisfaction in ~ survey to DoD Score
delivering users in FY14

unique services concerning
to the DoD DISN Service
Warfighter/busin satisfaction:

ess community Customer
Satisfaction
goal is Best in
Class in
comparison to
industry
2014 Reshaping the * * Sustain DISN Ensure Less than 97%
Defense Service expenditures do  of cost target
Enterprise Performance, not exceed cost
implementing targets: Less
process than or equal to
improvements 100% of cost
and network target
management

consolidations
while achieving

OSD cost
targets
2014 Reshaping the * * Consolidate and The percentage Total
Defense integrate DISN  of consolidation  consolidation
Enterprise Network and integration and Integration
Management  of network and of 80%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
systems into a element
single management
integrated system into the
platform Operational
enabling Support System
net-centricity (OSS) Central:
objective of 75% in FY14
information
sharing while
hardening and
securing the
DISN
Infrastructure
and
Information
2014 Reshaping the * * DISN Services Backbone Goal Availability
Defense Performance system circuit (%) DISN
Enterprise availability of  Core - 99.55
greater than NIPRNet -
99.5% for DISN  99.55
services within  SIPRNet - 99.55
CONUS DSN - 99.55
DRSN - 99.55
EMSS - 99.55
DVS - 99.55
2015 Reshaping the * * Sustain Upgrade legacy Upgrade 95% of
Defense Defense DISN devices DISN Legacy
Enterprise Information with IP capable  devices to IP
Systems devices capable devices
Network (DISN) enabling IP
service convergence:
performance 90% in FY15
while enabling
Internet
Protocol (IP)
convergence to
meet the DoD
Net-Centric
Vision and align
DoD with
Commercial
Service
Providers
offerings
2015 Reshaping the * * Initiation of a Initiate next Implementation
Defense common phase of ITSM of 27 of 27
Enterprise internationally framework: ITSM processes
recognized Implementation by the end of
Information of 25 of 27 FY15
Technology processes by
Service the end of FY15
Management
(ITsm)
framework to
enable IT
common
language and
framework
between DoD
organization
and commercial
entities
2015 Reshaping the * * Achieve An independent Exceed FY14
Defense satisfactory firm will Survey
Enterprise customer administer a Composite
satisfaction in ~ survey to DoD Score
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2015 Reshaping the
Defense
Enterprise

2015 Reshaping the
Defense
Enterprise

2015 Reshaping the
Defense
Enterprise

Table 1: Performance Information Table

delivering
unique
services to the
DoD

* Sustain DISN
Service
Performance,
implementing
process
improvements
and network
management
consolidations
while achieving
OSD cost
targets

* Consolidate and
integrate DISN
Network
Management
systems into a
single
integrated
platform
enabling
net-centricity
objective of
information
sharing while
hardening and
securing the
DISN
Infrastructure
and Information

* DISN Services
Performance

users in FY15
concerning
DISN Service
satisfaction:
Customer
Satisfaction
goal is Best in
Class in
comparison to
industry

Ensure

expenditures do
not exceed cost

targets: Less

than or equal to

100% of cost
target

The percentage
of consolidation

and integration
of network and
element
management
system into the
Operational

Support System

(OSS) Central:
85% in FY15

Backbone
system circuit
availability of
greater than

99.5% for DISN
services within
CONUS

Less than 97%
of cost target

Total
consolidation
and Integration
of 90%

Goal Availability
(%) DISN
Core - 99.55
NIPRNet -
99.55
SIPRNet - 99.55
DSN - 99.55
DRSN - 99.55
EMSS - 99.55
DVS - 99.55

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 24 /27 of Section300



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

DISN $71.3 $70.9 2004-11-01
Upgrades -
Module 1 -

Includes
Voice
Multifunction
Switch
upgrade,
JHITS Switch
buy, and

DATS

contract
actions

DISN $64.2 $63.5 2005-11-01
Upgrades -
Module 2 -

Includes
European
Transport
Upgrades,

DISN Video

Services I,
and DSN Net
Mgmt Support

Svcs
Contracts

DISN $2.5 $2.4 2006-11-01
Upgrades -
Module 3 -

DISN
Transport
Services -

Pacific Il
(DTS-P 1)
telecomm

services
(Acquisition
Contract and
Award only)

DISN $74.2 $61.7 2007-11-01
Upgrades -
Module 4
(FYO08) -
Replace
JWICS
Legacy ATM
and
EPC/SECN
Switches,
Special
Comms
optimizations
actions,
Optical Switch
optimizations,
Promina/DSN/
router tech
refresh and
Legacy ATM
replacement.

2009-06-30 100.00% 99.00%
2010-10-27  2009-12-30 100.00% 100.00%
2009-12-24  2009-03-06 100.00% 100.00%
2011-09-30 80.00% 84.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

DISN Tech $114.5 $90.5

Refresh -
Phase 1
(FYQ9) Strictly
for
Operational
End-Of-Life
replacement
and
Architectural
compliance.

DISN Tech $89.7 $66.4
Refresh
-Phase 2
(FY10) Strictly
for
Operational
End-Of-Life
replacement
and
Architectural
compliance.

DISN Tech
Refresh -
Phase 3

(FY11) Strictly
for

Operational

End-Of-Life

replacement

and

Architectural

compliance.

DISN Tech
Refresh -
Phase 4

(FY12) Strictly
for

Operational

End-Of-Life

replacement

and

Architectural

compliance.

DISN Tech
Refresh -
Phase 5

(FY13) Strictly
for

Operational

End-Of-Life

replacement

and

Architectural

compliance.

DISN Tech
Refresh -
Phase 6

(FY14) Strictly
for

Operational

End-Of-Life

replacement

and

Architectural

2008-11-03

2008-11-11 2012-09-30

2009-11-02  2009-10-15  2013-09-30

2010-11-01 2014-09-30

2011-11-01 2015-09-30

2012-11-01 2016-09-30

2013-11-01 2017-09-30

50.00%

38.00%

0.00%

0.00%

0.00%

0.00%

57.00%

51.00%

0.00%

0.00%

0.00%

0.00%
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

compliance.

DISN Tech * 2014-11-03

Refresh -
Phase 7
(FY15) Strictly
for
Operational
End-Of-Life
replacement
and
Architectural
compliance.

DISN Tech * * 2015-11-02

Refresh -
Phase 8 thru
17 (FY16 thru
FY25) Strictly

for
Operational
End-Of-Life
replacement

and
Architectural
compliance.

Assumes

DISN EOL of
30 SEP 2025

DISN is an $46,242.2 $14,747.0 1991-09-11

Operational
National
Security

System. The

O&M life cycle
including

government
personnel

costs is
shown
projected
currently
through
FY2025,
being
dependent
upon the
Department's
operational
missions in
support of the
national
defense.

* - Indicates data is redacted.

1991-09-11

2018-09-30 0.00% 0.00%

2025-09-30 0.00% 0.00%

2025-09-30 54.00% 54.00%
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